Utah Transportation Commission Meeting

Agenda Item Fact Sheet

Commission Meeting Date: February 10, 2012

Agenda Item #: 6

Agenda Item Title: 1-15 Core Update

Presented by: Todd Jensen

Background:

This will be an update on the I-15 Core project.

Exhibits/Handouts:

Audio/Visual: PowerPoint Presentation

Commission Action Requested:

~ X _ For Information/Review Only
____ For Commission Approval

Motion Needed for Approval:
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QQRE Progress Update

 Construction is
70% complete

e 95% of traffic is on
new concrete

* Placed 2 million
square yards of
concrete




C@RE Progress Update

* On schedule for December 2012 completion

* Fastest billion-dollar highway project
in U.S. history
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American Fork 500 East May 2011




American Fork 500 East January 2012
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Provo Center Street




Provo Center Street March 2011




Provo Center Street January 2012
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C@RE January — March Schedule

e Lehi Main Street realigned as SPUI (complete)

* Bridge construction in Orem and Provo




UT4

@RE April — June Schedule

COR¥

e Milestone June 2012: Lehi to Pleasant Grove
completion

 Orem interchange closures continue
e University Pkwy CFl and pedestrian tunnels




C@RE July — September Schedule

e |-15 undercrossing at Provo 500 West to open

e Completion of ramps at U.S. 6 and Spanish
Fork Main Street

e Orem interchange work continues




@RE October — December Schedule

e Final lane configurations in place
e Finishing work, landscaping, etc.
e Scheduled project completion Dec. 2012




CGRE U.S. 6 and Spanish Fork Main Street

COR




C@ E For More Information

Weekly e-mail updates: sign up at udot.utah.gov/il5core
Website: udot.utah.gov/il5core

Hotline: 1-888-i15core
(1-888-415-2673)

E-mail: il5core@utah.gov

Facebook: facebook.com/il5core

| @ KF PREVAZER ¥0P WINTER DRIVING |

Twitter: twitter.com/il5core

Recent Project Related News
f Sparish Fors Mawn Strast interchangs Conatruct

Text messaging:
text "i15" to 53535




UTAH COUNTY

COR WINTER 2012 PROGRESS REPORT
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CORRIDOR EXPANSION

The Utah County I-15 Corridor Expansion (I-15 CORE) has entered its final year of construction. With a total
construction schedule of only 35 months to complete 24 miles of freeway, 10 interchanges and 63 bridges,
I-15 CORE has the fastest construction schedule for a billion-dollar public highway project in U.S. history.

CONSTRUCTION PROGRESS PROJECT STATUS

* 95% of traffic on new concrete pavement

» 2 million square yards of concrete placed * On budget
» 21 new or reconstructed bridges opened to traffic * On schedule for
* 6.5 million tons of fill placed December 2012
* 1.2 million square feet of retaining wall constructed completion

* 70% complete

CONSTRUCTION TIMELINE Project completion in less than three years

January 2010
Project begins

———— 2010 :

April 2010
Construction begins

June 2012
Scheduled completion of
Lehi to Pleasant Grove area

2011 } 2012 ———|

September 2011 December 2012
Project reach_es Scheduled project
50% completion completion

www.udot.utah.gov/il5core | January 2012

A UDOT Project
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UTAH COUNTY

COGRE 2012 CONSTRUCTION PREVIEW

CORRIDOR EXPANSION

2012 CONSTRUCTION SCHEDULE
With construction in the northern portion of the project wrapping up mid-summer, 2012 construction will focus
heavily on Orem, Provo and Spanish Fork.

» Lehi Main Street * University Pkwy. * New I-15 undercrossing * Traffic shifts
interchange open in its Continuous Flow at 500 West in Provo to to permanent

final configuration Intersection to open open configurations

* Complete remaining Interchange *» Completion of ramps at * I-15 CORE project

portions of I-15 bridges reconstructions in Orem U.S. 6 and Spanish Fork completion
Do require closures of up to Main Street
60 days each §
* Orem interchange
Scheduled completion reconstruction and
of the Lehi to Pleasant closures continue
Grove area

JANUARY - MARCH APRIL - JUNE JULY - SEPTEMBER OCTOBER - DECEMBER

Note: All dates subject to change.

AR AL AL ALl LA A A A A A A L L T L R R R LTI YY™™

KEEPING THE COMMUNITY INFORMED

There is still a lot of construction work to be done this year, which may continue to inconvenience those
working, living or driving through Utah County. The best thing drivers can do is stay up-to-date on
planned work by using one or more of the update tools listed below.

i

) 1-15 CORE Hotline I-15 CORE QUICK FACTS
1-888-i15-core (888-415-2673)
4,200 individuals receive weekly = 24 miles of freeway reconstructed
email updates
i15core@utah.gov * Two new lanes in both directions from

Lehi Main Street to Spanish Fork

970 individuals receive weekly text
message updates
text "i15” to 53535

» Express Lane extended from University
Parkway in Orem to Spanish Fork

+ 10 freeway interchanges rebuilt or
1,640 followers on Twitter improved

Twitter.com/il5core
* 63 bridges replaced or restored
1,170 followers on Facebook
Facebook.com/il5core * Meets or exceeds travel demands
through the year 2030

260,000 visits to the o
115 CORE website Durable 40-year concrete pavement

& udot.utah.gov/il5core

www.udot.utah.gov/it5core | January 2012 A UDOT Project



Utah Transportation Commission Meeting
Agenda Fact Sheet

Meeting Date: February 10, 2012 Agenda Item: 7A-1

Subject: 2012 STIP Amendment #5

Transit Hub & Underpass at Lions Park Project — Scope & Funding
Adjustment

Background:

This item comes from Region Four. On January 17, 2012, the FTA announced
discretionary grant projects, in which Grand County received $2.5M for
continuation of the Colorado River Pathway in Moab.

Scope of Grant: Grand County will use funds to continue construction of the
Colorado Riverway Path, part of the North Moab Recreation Areas Alternative
Transportation System that will link the City of Moab to Arches and Canyonlands
National Parks, areas known for the most spectacular and surreal desert rock
formations on earth.

Grant Sponsor: Grand County (Sponsored by Arches National Park and Bureau
of Land Management Field Office).

This additional $2.5M will be added to the existing Transit Hub & Under Pass at
Lions Park Project — PIN 8266.

Exhibits: None

Commission Action Requested:

Approval to add an additional $2.5 million to the Transit Hub & Under Pass at
Lions Park Project, and modify the scope as detailed above

Prepared by: Robert Pelly Reviewed By: Bill Lawrence
Presented by: Bill Lawrence Date: 01/31/2012




Utah Transportation Commission Meeting
Agenda Fact Sheet

Meeting Date: February 10, 2012 Agenda Item: 7A-2

Subject: 2012 STIP Amendment #5
Dixie MPO; Transportation Improvement Program (TIP) - Program Amendments

Background:

The Dixie MPO requests approval of the following TIP Board Amendments:

° Move $321,785 of STP_SU MPO funding from the Old Highway 91; Swiss
Village, Santa Clara to 200 East, Ivins Project — PIN 8575 to Bluff Street —
Boulevard to Redhills Parkway including the Sunset Flyover - PIN 7757.

o Create two new projects for STIP funding in 2015 and 2016:

L [-15; MP 8 Rehabilitation and Pedestrian Crossing - $429,046 of STP_SU
DMPO funds in 2015.

The purpose of this project is to provide safe access for pedestrians and
bicyclists from the west side to the east side of I-15. It is necessary
because the city is bisected by I-15, with only three places to cross (St.
George Blvd., 100 South, and 700 South). There are sidewalks provided
on 100 South and 700 South, but not on St. George Blvd., putting
pedestrians and bikers at risk.

This passageway will run on the north-side of St. George Blvd., from
River Road to 1000 East.

2.  Washington Fields Road Phase 4 - $965,355in 2015 and $107,262 in 2016
of STP_FLX DMPO and STP_SU DMPO funds for a total project value
of $ 1,072,616.

This project will construct a new 33’ two-lane road from 4000 South
(Washington) to the Southern Parkway at Warner Valley Interchange.

Both Dixie MPO boards (DTAC and DTEC) approved these changes in December.

Exhibits: Project Map

Commission Action Requested:

Approval to make the funding adjustment on PIN 8575, and add the two new projects to
the FY 2012 — 2017 STIP, as detailed above

Prepared by: Robert Pelly Reviewed By: Bill Lawrence
Presented by: Bill Lawrence Date: 01/31/2012
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Utah Transportation Commission Meeting

Agenda Fact Sheet

Meeting Date: February 10, 2012

Agenda Item: 7A-3

Subject: 2012 STIP Amendment #5

SR-154; Bangerter Highway at 600 West — New Project

Background:

Region Two requests approval to add a new project to the FY 2012 —-2017 STIP
to start design for the Grade Separated Interchange and associated connecting

roads at/about 600 West and Bangerter Highway.

This project is to be funded at $400,000. These funds are available from funding
remaining from the Bangerter Highway at 600 West Environmental document —

PIN 8274.

Exhibits: Project Location Map

Commission Action Requested:

Approval to add the SR-154; Bangerter Highway at 600 West project to the FY

2012 — 2017 STIP, as detailed above

Prepared by: Robert Pelly Reviewed By: Bill Lawrence

Presented by: Bill Lawrence Date:

01/31/2012
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Utah Transportation Commission Meeting
Agenda Fact Sheet

Meeting Date: February 10, 2012 Agenda Item: 7A-4

Subject: 2012 STIP Amendment #5
[-80; MP 128 to MP 197 Drainage Project — Funding Adjustment

Background:

Region Two requests approval to add an additional $3.0 million to the I-80; MP 128
to MP 197 Drainage project (PIN 10087).

e This project is to fix an 8 diameter pipe that runs down Parley’s Canyon
under I-80 that is deteriorating quickly. This pipe carries Parley’s Creek
under I-80 for several miles.

e These pipe culverts were placed in 1960's, more than exceeding their 40 year
lifespan. No work, other than regular maintenance, has taken place on these
pipes since and they are in poor condition. Please see the attached pictures for
pipe conditions. We have placed first priority on the 6-8 ft diameter two mile
section between MP 129.0-131.0 and its tributaries. This section is unique in
that there are restricted accesses within the two miles and because it serves as
the only overflow for the Mountain Dell Dam, therefore restricting working
times.

e The project was advertised and the bids came back more than double the
project value. In an effort to mitigate risks and find better cost effective
solutions, this project is now going to be delivered under a CMGS contracting
method.

e This project is currently funded with $2.5 million of IM funds. An additional
$3 million is needed in order to complete this project. The Region has $3.8
million in the Region’s de-obligation fund to cover this.

Exhibits: Project Map and Photos

Commission Action Requested:

Approval to add an additional $3.0 million to I-80; MP 128 to MP 197 Drainage
project, as detailed above

Prepared by: Robert Pelly Reviewed By: Bill Lawrence
Presented by: Bill Lawrence Date: 01/31/2012
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Utah Transportation Commission Meeting
Agenda Fact Sheet

Meeting Date: February 10, 2012 Agenda Item: 7A-5

Subject: 2012 STIP Amendment #5

SR-87; Pedestrian Bridge in Duchesne Project — PIN 10111 — Funding
Adjustment

Background:

This Project began as a study using Region 3 Contingency funds to look into local
concerns. Concerns included the number of large trucks and the safety for kids
going to school, as well as site-distance issues for those coming out of the
neighborhood to the north.

Three alternatives to mediate the concerns at this site were considered: install
pedestrian structure, widen existing structure, or retrofit existing structure with
cantilevered sidewalk. The most economical recommendation was the separate
prefabricated pedestrian structure.

Originally the project was estimated to cost $437,500.

Further investigation and preliminary construction estimates indicate a project
value of $650,000 to construct.

The project currently has $437,500, and therefore an additional $212,500 of
STP _ENH_ST funding is required for design and construction.

The total STP_ENH_ST funds would be $520,000, with a 20% State match of
$130,000. The UDOT Transportation Enhancement Program is supportive of this
funding request.

Exhibits:
SR-87 Over the Duchesne River Images.pdf
SR-87; Pedestrian Bridge Map.pdf

Commission Action Requested:

Approval to add $212,500 of STP_ENH_ST to the SR-87; Pedestrian Bridge in
Duchesne project - PIN 10111

Prepared by: Robert Pelly Reviewed By: Bill Lawrence
Presented by: Bill Lawrence Date: 01/30/2012




udot.utah.gov

Roadway and sidewalk looking south.

Roadway looking north.

Page 3



udot.utah.gov

East elevation.

West elevation.
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udol.utah.gov

West side utilities.

Page 5



\a udot.utah.gov

Sight distance, looking south, as viewed by vehicles entering from 400 N. to Center St.

Page 6
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Utah Transportation Commission Meeting
Agenda Fact Sheet

Meeting Date: February 10, 2012 Agenda Item: 7A-6

Subject: 2012 STIP Amendment #5
US-40; Wasatch/Summit County Line to End of Concrete (EOC) Project —
PIN 9859 — Scope and Funding Adjustment

Background:

The Region is requesting to add $1.2 M to this project, increasing the project value
to $7.3 M.

Region Three and Central Environmental worked together to develop a US-40
Corridor wildlife-vehicle collision reduction study. This corridor is one of the
areas with the highest wildlife hits in the state. The features recommended to be
included in this pavement project are recommendations from this study.

The majority of the additional funding requested would cover the extra costs
involved with installing wildlife fencing, escape ramps, and electro mat for
crossings. Given the high number of collisions on this section of US-40, it is
considered to be a good investment.

The Region would like to fund the increase by using NHS funds from another
project in the Region, PIN 6752, US-40; Daniels Summit to Soldier Creek, which
finished construction substantially in the black.

Exhibits:
US-40; Wasatch~Summit County Line to EOC Project — Image.pdf
6-Year Graphs US-40 Roadkill Chart.pdf

Commission Action Requested:

Approval to add $1.2 M of NHS funds to the US-40; Wasatch/Summit County
Line to EOC Project — PIN 9859

Prepared by: Robert Pelly Reviewed By: Bill Lawrence
Presented by: Bill Lawrence Date: 01/30/2012
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US40, US 40
Wasatch~Summit 2005-2010

County Lineto Cumulative Roadkill Deer and Elk Carcass Pickup
EOC, Project Limits

Number of Carcasses

2
Daniel’s :
mouth Pass Chli(en
Daniels l S MP 65
Canyon MP 52,57 Red
; MP 28 Wildcat brﬁg‘
s Clegg WMA ‘79 SR 208
e
. MP 81
arvation
K " Resr?rvoir
MP 58
10 Elk Clti h asatch/
uchesne
. ik Co, Line A
1-80 1 16 21 26 31 36 41 46 51 56 61 66 71 76 81
MP 86

Park Mile Post Duchesn
City




